



LYLPS Work Plan 2022 Review


Overview

LYLPS continued to exercise the lake management plan during 2022. Primary activities and results were:

Plan	Results
<ul style="list-style-type: none"> ● Prevention <ul style="list-style-type: none"> ○ Continuing support, through C-OFOKLA, of the boat steward program, CCStoptheInvasion.org and including support of the boat decontamination station. ○ Provide content for public outreach, both directly and through C-OFOKLA. 	<ul style="list-style-type: none"> ● Performed two updates to the decontamination station software. ● Provided support to SWCD when boat station was hit by a car. ● Supporting C-OFOKLA in their outreach efforts including support for the NYSFOLA regional conference at Dwyer Park.
<ul style="list-style-type: none"> ● Monitoring <ul style="list-style-type: none"> ○ Monitor the lake through CSLAP ○ Expand the monitoring by developing a macrophyte monitoring program with Soil and Water (SWCD) ○ Develop a HABs monitoring program ○ Support C-OFOKLA flood rapid-response program 	<ul style="list-style-type: none"> ● Successfully completed 8 rounds of water testing for CSLAP. ● Did not develop either the macrophyte monitoring program or the HAB program. ● Provided a representative on the flood rapid response team for C-OFOKLA.
<ul style="list-style-type: none"> ● Treatments <ul style="list-style-type: none"> ○ Treat variable leaf milfoil in previously untreated areas, focusing on clearing it from “seed” areas. ○ Treat starry stonewort and pondweed through weed harvesting 	<ul style="list-style-type: none"> ● Successful treatment of VLM. ● Conducted one week of weed harvesting though we wanted to have a second week. No harvesting resources were available. We need to evaluate for future efforts. ● Starry stonewort was not harvested. ● Eel weed emerged in late July with surface mats of seed pods.
<ul style="list-style-type: none"> ● Management <ul style="list-style-type: none"> ○ Support SWCD shorescaping program ○ Continue support of septic education program ○ Participate in the Tioughnioga River LWRP Update project 	<ul style="list-style-type: none"> ● SWCD has not been active with the shorescaping program. We need to re-evaluate how to move forward in support of our community. ● Providing ongoing support for the septic program.

	<ul style="list-style-type: none"> • We are actively working on the LWRP Update project including developing funding plans for projects at LYL and Dwyer Park.
<ul style="list-style-type: none"> • Organizational <ul style="list-style-type: none"> ○ Continue to build community ○ Maintain the lake management plan 	<ul style="list-style-type: none"> • Successfully held two happy hours, our annual boat parade, annual meeting and fall picnic. • Added 3 CSLAP volunteers and a new board member. • We need to fold these annual work plans and reviews into the formal lake management plan. Target to complete this by the end of 2022.

2022 Targeted treatment areas



- VLM
- Pondweed
- Starry Stonewort